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Grant Number:
B-13-DS-29-0001

Grantee Name:
Missouri

LOCCS Authorized Amount:
$11,844,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$11,844,000.00

Disasters:

FEMA-1961-MO

Declaration Number

Narratives
Disaster Damage:

The Disaster Relief Appropriations Act, 2013 (Public Law 113-2, approved January 29, 2013) makes available up to $16 billion in CDBG funds
for necessary expenses related to disaster relief, long-term recovery, restoration of infrastructure and housing, and economic revitalization in
the most impacted and distressed areas resulting from a major disaster declared in 2011, 2012 and 2013 pursuant to the Robert T. Stafford
Disaster Relief and Emergency Assistance Act of 1974.The State of Missouri Department of Economic Development (DED) has been
allocated $11,844,000 from this appropriation.  The federal disaster declarations that are specific to this supplemental appropriation are 1961,
1980 and 4012.  Only areas included in one of these disaster declarations (regardless of the type of declaration) are eligible to apply for and
receive CDBG assistance from this Disaster Appropriation. Missouri was heavily impacted by severe storms, tornadoes and flooding that
began on April 19, 2011.  Southern and northwestern portions of the state were inundated with flood waters, while the cities of Joplin and
Sedalia, and Jasper, Newton and St. Louis Counties sustained heavy tornado damage.   These disasters resulted in 161 fatalities, 535
reported injuries, 10,443 destroyed or damaged homes, and impacted more than 500 businesses.  Many of the counties included in the FEMA
disaster declaration for Individual and/or Public Assistance are some of Missouri’s most poverty-stricken.  It is difficult to ascertain the
magnitude of the impact that disasters in Missouri had during spring and summer 2011.  DR 1980 included the Joplin tornado, which claimed
161 lives and destroyed approximately 1/3 of the city, southeast flooding (including the intentional breach of the Bird’s Point Levee), and
tornadoes in St. Louis and Sedalia.  DR 4012 included Missouri River flooding in northwest and central Missouri. HousingThe 2011 Missouri
Disasters had a significant impact on housing.  There were 7,378 housing units destroyed, 1,092 with major damage, 1,973 with minor
damage, and 2,647 considered “affected” by FEMA. For DR 1980, about 56% of the housing units were insured.  For DR 4012, only 22% were
insured. The rate of unmet need is significant.  As of December 2011, severe housing unmet needs were calculated by HUD at $74,283,794. 
Of the 16,489 FEMA registrants for DR 1980, 43% of these registrants were ineligible for the Individuals and Households Program. 
Specifically, 41% were ineligible for the Housing Assistance Program.  As of June 26, 2012, the U.S. Small Business Administration had
received 1,848 applications for home loans related to DR-1980 and had only approved 605 of them, an approval rate of about 32.7%, leaving
1,243 (67.3%) requests unmet.  As of March 23, 2012 for DR-4012, 20% of the total FEMA registrants were ineligible for Individual and
Household assistance.  A total of 177 home loan applications were received by SBA, and 63 (36%) were approved.   In addition, a total of
4,612 persons were assisted via the Missouri Housing Trust Fund (home repair or emergency housing assistance). InfrastructureFlooding,
tornadoes, and severe storms caused numerous amounts of damage to infrastructure systems in Missouri during 2011.  Accordinto FEMA’s
Pulpublic assistance is $177,781,945.  This is broken down by category: •&n

Disaster Damage:

bsp;Category A (Debris Removal):     $67,837,716• Category B (Emergency Protective Measures): $18,793,962• Category C (Roads and
Bridges):   $32,336,757• Category D (Water Control Facilities):        $694,150It should be noted that the repair of levees, dams and flood
control channels fall under Category D, but the eligibility of these facilities is restricted by FEMA.  In Missouri, the U.S.

Recovery Needs:

Unmet needs provided via consultation with local governments and regional planning commissions:
DED works very closely with the State’s regional planning commissions and councils of local government (RPC/COG).   These organizations
serve local governments as a liaison with state agencies, and provide local governments with additional capacity

Active

QPR Contact:Grant Status:
Kaitlyn Thomas

Grant Award Amount:
$11,844,000.00
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regarding state and federal programs.  In addition, they are an excellent source of information regarding disaster impacts and remaining needs
of the local governments in those regions.  In June and July, DED consulted frequently with the RPC/COGs covering areas affected by 2011
disaster events regarding the unmet needs of the eligible local governments in those areas.  Some of the unmet needs data submitted was
general and some were project specific.
Unmet needs from these consultations are summarized by area as follows:
South Central Ozark region (Wright, Texas, Shannon, Douglas, Ozark, Howell, and Oregon counties) – replacement of low water crossings
and county bridges affected by flooding throughout various jurisdictions.
Bootheel region (Dunklin, Pemiscot, New Madrid, Stoddard, Scott and Mississippi counties) – all jurisdictions have need of:
• street and drainage repairs from 2011 flooding ($,953,032),
• bridge repair/replacement ($207,150),
• environmental cleanup ($200,000);
Meramec region (Phelps and Pulaski counties) – replacement of low water crossings and county bridges affected by flooding throughout
various jurisdictions.
Mid-Missouri region (Cooper and Howard counties) –
• Cooper County – improvements to Wooldridge levee, sandbagging machines and road barriers to use during flooding events
• Howard County - flat bottomed boat for rescues on small tributaries
Ozark Foothills region (Reynolds, Wayne, Carter, Ripley and Butler counties) –
• Carter County -- Flood Buyout
• Doniphan R-1 School -- Flood Control
• City of Van Buren -- Flood Buyout
• City of Van Buren -- Low Water Crossing Replacement I & II
• City of Doniphan -- Flood Buyout
• City of Doniphan -- Quick Creek Bank Stabilization
• City of Poplar Bluff – Flood Buyout
• Piedmont – McKenzie Creek stream bank stabilization
• Carter County – Road repairs
• Naylor – Street pavement, storm water drainage
• Naylor -- Storm Water Drainage
Northwest region (Atchison and Holt counties) –
• Holt County PWSD #1 – Interconnection of a 4” line between Bigelow and Mound City (about 3 miles) to serve as a secondary route since
the primary route comes in from the west and is more susceptible to flood effects.  USDA-RD version of the ER on this project is complete.
PER estimated the project at $358,700.
• Holt County PWSD #1 - The ER for PWSD #1 also included an interconnection of an 8” line to the City of Oregon from an existing line about
two miles south of I-29 to the Oregon city limits (about 2.6 miles). This could serve the dual purpose of a secondary source for either the
PWSDr

Recovery Needs:

stimated at $387,500.
• Holt County Levee 9 – This project would just finish up certain aspects of the original repair that didn’t get resolved – mainly reseeding of
certain sections of the repaired area.  Approximately $39,000.
• Holt County Levee 10 –The district would like to raise the levee higher, but this is the location where the district actually removed part of the
height of the level to affect other repairs.  Cost unknown – no PER or cost estimate.
• Craig/Big Lake/Big Lake State Park – There is no estimate yet on this and no coordination has been done to see if it is really a viable project,
but the commissioners mentioned that it might be advantageous to tie Big Lake and Big Lake State Park into the Craig wastewater treatment
system since it is closer to the edge of the flood plain and less susceptible to flooding. This would involve about a 7-mile interconnection with
booster pumps. Cost unknown – no PER or cost estimate.
• Holt County - Canon Levee District -  Clean out ditches (Binder Annex and Lateral “C”), keep filling in with sand. Raise Bob Brown Levee due
to shrinking. Approximately $15,000.
• Tarkio Drainage – The proposed project will make repairs and improvements in the city’s stormwater drainage system to enable it to handle
normal as well as severe storm water quantities and reduce potential flooding.  The project was divided into four phases.  The initial phase has
been completed.  Total estimated cost:  $317,000 – $1,324,000.
• Langdon Bridge – The proposed project will replace the existing Langdon Bridge which was damaged as a result of the 2011 flood.  While
minimal repairs have been made, the useful life of the bridge has been exceeded and strict weight restrictions have been implemented.  The
bridge’s current rating by MoDOT is 2 out of 10, on the verge of being closed to all traffic.  Total estimated cost $102,000. 
• I-29 and Hwy 136 Intersection Lighting – The proposed project will install new lighting on and around the intersection of Interstate 29 and
Highway 136.  This intersection provides access to the Missouri River, local businesses, and one route to Northwest Missouri State
University.  All business owners in the immediate vicinity support the addition of lighting in order to allow for continued economic
development.  Total estimated cost:  $140,000. 
Mo-Kan region (Andrew and Buchanan counties) –
Levee districts would like funds to make additional repairs to the infrastructure.  There are three levee districts totaling 29 miles.
• Tree removal between Missouri River and levee- The flood killed several hundred cottonwood trees.  The issue is during periods of high
winds, the dead trees fall on the levee and cause damage.  Nobody anticipated this concern, therefore it was not addressed by the COE.
• Reseeding- The COE applied seed following the flood; however, the 2012 drought essentially killed this improvement.  The levee districts are
responsible for mowing/maintaining the levee, so it must be covered in grass to meet COE standards.
• Leveecrownrepair-Followingthe2011flood,theCOEandcontractorsmaderepa

Recovery Needs:

irs to levees.  Despite these renovations, deep ruts were left in the levee crowns.  This results in water pooling and degradation of the
infrastructure. 
• Pumps for repetitive flooding- Currently, levee districts rely on portable pumps provided by either COE or the county.  In periods of heavy
rains, gravity gates cannot open to the Missouri River, which leads to water inundating roads, houses, farms,
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$0.00

N/A

$6,279,093.46

$0.00

$350,117.22

$150,110.62

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$11,844,000.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$5,988,599.04

$11,844,000.00

$11,844,000.00

Overall

Program Income Received

$0.00

$55,320.00

100% of overall grant funds have been obligated, with 53% of funds drawn and expended.
-Contract reporting template for grant activities is uploaded as an attachment to activity # DS-STADT-R4-P2

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$427,015.81

$0.00

To Date

Limit on Public Services

$0.00

53.36%
8.04%

Overall Benefit Percentage (Projected)

$770,869.81

Requirement

Limit on State Admin $592,200.00

$0.00

Limit on Admin/Planning

$1,776,600.00

Required

$2,368,800.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $5,922,000.00 $6,131,693.00

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

businesses.  They are requesting funds to build permanent infrastructure to reduce flooding.
• Village of Lewis and Clark is requesting funds for tree removal and demolition.
• Three bridges in Andrew (one-$270k) and Buchanan counties (two-$469k and $300k).
• An area in Andrew County that was washed out due to tributary back up during 2011 flood.  This resulted in a county road being closed ($1
million due to COE involvement).
• The estimated cost for all of these activities is $3.2 million. 
• Economic revitalization activities to spur or assist the agricultural economy of northwestern Missouri as the flooding impacted agriculture in
2011.
Lake Ozark region (Miller County) – Tavern Creek and Heocker Road drainage improvements

$150,110.62 $6,279,093.46Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2013-DS-ADMIN-P1, Administration/Planning - P1 $0.00 $2,500.00 $2,500.00

2013-DS-ADMIN-P2, Administration/Planning - P2 $0.00 $483,637.00 $483,637.00

2013-DS-ADMIN-P3, Administration/Planning - P3 $10,750.00 $79,873.00 $79,873.00

2013-DS-ADMIN-P4, Administration/Planning - P4 $5,750.13 $100,000.00 $100,000.00

2013-DS-ADMIN-P5, Administration/Planning - P5 $30,512.75 $121,912.00 $98,713.50

2013-DS-ADMIN-P6, Administration/Planning P6 $6,146.31 $79,320.00 $6,146.31

2013-DS-FEMA-P2, FEMA Match-Joplin DS-03 - P1 $0.00 $2,659,610.00 $2,659,610.00

2013-DS-INF-P1, Infrastructure - P1 $0.00 $33,700.00 $33,700.00

2013-DS-INF-P2, Infrastructure - P2 $0.00 $372,360.00 $372,360.00

2013-DS-INF-P3, Infrastructure - P3 $0.00 $2,042,819.00 $1,988,339.50

2013-DS-INF-P4, Infrastructure - P4 $67,466.43 $892,269.00 $424,729.15

2013-DS-INF-P5, Infrastructure - P5 $29,485.00 $4,976,000.00 $29,485.00
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Activities

2013-DS-ADMIN-P1 / Administration/Planning - P1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500.00

N/A Portageville

Total Projected Budget from All Sources

Match Contributed

$2,500.00

$0.00

$0.00

$0.00

$2,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-POR35-R1-P1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

01/08/2016

$0.00

To Date

01/08/2014

 (  )

$2,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Project will assist with drainage improvements in the City of Portageville.

Location Description:

City of Portageville

Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.
Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1

Activity Progress Narrative:

2013-DS-01: Portageville - P1 AdminActivity Title:

Project Number:

2013-DS-ADMIN-P1

Project Title:

Administration/Planning - P1

$2,500.00$0.00Portageville

$0.00     Program Funds Drawdown $2,500.00

$2,500.00$0.00Total Funds Expended
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Eviction Notice" for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should
Not" to address impediments to fair housing.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2013-DS-ADMIN-P2 / Administration/Planning - P2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,621.00

N/A Portageville

Total Projected Budget from All Sources $5,621.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DS-POR35-R2-P2

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

05/30/2018

To Date

05/11/2015

 (  )

Responsible Organization:

Administration Under Way

2013-DS-01 Portageville - P2 - AdminActivity Title:

Project Number:

2013-DS-ADMIN-P2

Project Title:

Administration/Planning - P2
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Match Contributed $0.00

$0.00

$5,621.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$5,621.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Local administration funding for phase 2 obligation for City of Portageville

Location Description:

City of Portageville

Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.
Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1 Eviction Notice"
for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should Not" to
address impediments to fair housing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$5,621.00$812.10Portageville

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $5,621.00

$5,621.00$812.10Total Funds Expended

2013-DS-ADMIN-P3 / Administration/Planning - P3Project # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,000.00

N/A Duquesne

Total Projected Budget from All Sources

Match Contributed

$43,000.00

$0.00

$0.00

$0.00

$43,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-DUQ35-R3-P1

$10,750.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/23/2017

07/28/2017

$0.00

To Date

07/23/2015

 (  )

$43,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Duquesne Admin for road improvement project

Location Description:

Affirmatively Furthering Fair Housing: An “April is Fair Housing Month” poster and an “In an Emergency, You Want to Know,
He’ll be the First on Scene” poster were displayed, and the city did two actions to address impediments to Fair Housing Choice:
an “Equal Housing Opportunity/We Do Business In Accordance With the Federal Fair Housing Law” poster and an “Reasonable
Accommodations Are Your Right by Law” poster

Activity Progress Narrative:

Duquesne Road AdminActivity Title:

Project Number:

2013-DS-ADMIN-P3

Project Title:

Administration/Planning - P3

$43,000.00$10,750.00Duquesne

No Accomplishments Performance Measures

Accomplishments Performance Measures

$10,750.00     Program Funds Drawdown $43,000.00

$43,000.00$10,750.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2013-DS-ADMIN-P4 / Administration/Planning - P4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A State of Missouri

Total Projected Budget from All Sources $100,000.00

$0.00

$0.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-STADM-R4-P2

$5,750.13

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

N/A

10/26/2017

$0.00

To Date

10/26/2015

 (  )

$100,000.00

Responsible Organization:

Administration Under Way

DS State Admin Phase 2Activity Title:

Project Number:

2013-DS-ADMIN-P4

Project Title:

Administration/Planning - P4

$100,000.00$22,286.77State of Missouri

$5,750.13     Program Funds Drawdown $100,000.00

$100,000.00$22,286.77Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Round 4 obligation, Phase 2 obligation of state administration funds

Location Description:

Activity 37% complete.
-overall grant contract reporting spreadsheet template attached.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
DS Allocation Contract Reporting 6-30-16.docDocument

2013-DS-ADMIN-P5 / Administration/Planning - P5Project # / Title:

Grantee Activity Number:

Activity Status:

DS-MCG-R5-P1

Activitiy Category:

Planning Under Way

2013-DS-06- MACOG PLActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$77,399.00

N/A Missouri Association of Councils of Government

Total Projected Budget from All Sources

Match Contributed

$77,399.00

$0.00

$0.00

$0.00

$77,399.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$23,186.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

$0.00

$0.00

N/A

06/28/2018

$0.00

To Date

06/28/2016

Area (  )

$68,854.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Planning funds to MACOG to assist regional planning commissions in long term disaster recovery planning activities.

Location Description:

Planning funds to MACOG to assist regional planning commissions in long term disaster recovery planning activities.

Kaysinger Basin RPC has completed and distributed the Benton and Henry Counties Disaster Related Land Use Plans, and it
has scheduled the two disaster recovery trainings for September 19 & 20. Mo-Kan RC has completed 25% of its work on
addressing the Buchanan County Community Rating System developing a plan in consultation with a CRS specialist and
attending a training workshop. Approximately 75% of the outdoor warning siren deployment study is complete with data
collection/assessments finished for three of the four Missouri counties. And 50% of the alert messaging systems deployment
study is finished with identification of existing systems in the region and analysis of potential applications and services to be
implemented.

 
The State of Missouri CDBG does not require non-profit entities to take on the responsibility of affirmative

Activity Progress Narrative:

2013-DS-ADMIN-P5 Administration/Planning - P5

$68,854.00$23,186.00Missouri Association of Councils of Government

$23,186.00     Program Funds Drawdown $68,854.00

$68,854.00$23,186.00Total Funds Expended
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furthering fair housing.  The State of Missouri only requires Cities and Counties to meet the AFFH requirement.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,554.00

N/A Missouri Association of Councils of Government

Total Projected Budget from All Sources

Match Contributed

$2,554.00

$0.00

$0.00

$0.00

$2,554.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-MCG35-R5-P1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/28/2018

$0.00

To Date

06/28/2016

 (  )

$2,554.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration funds to MACOG to assist regional planning commisions in long term disaster recovery plans...see activity DS-
MCG-R5-P1

Location Description:

Statewide

Kaysinger Basin RPC has completed and distributed the Benton and Henry Counties Disaster Related Land Use Plans, and it
has scheduled the two disaster recovery trainings for September 19 & 20. Mo-Kan RC has completed 25% of its work on
addressing the Buchanan County Community Rating System developing a plan in consultation with a CRS specialist and
attending a training workshop. Approximately 75% of the outdoor warning siren deployment study is complete with data
collection/assessments finished for three of the four Missouri counties. And 50% of the alert messaging systems deployment
study is finished with identification of existing systems in the region and analysis of potential applications and services to be
implemented.

 
For non-profits the State of Missouri CDBG does not require them to take on the responsibility of affirmative furthering fair
housing.  The State of Missouri only requires Cities and Counties to meet the AFFH requirement

Activity Progress Narrative:

2013-DS-06 MACOG ADMActivity Title:

Project Number:

2013-DS-ADMIN-P5

Project Title:

Administration/Planning - P5

$2,554.00$0.00Missouri Association of Councils of Government

$0.00     Program Funds Drawdown $2,554.00

$2,554.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,307.00

N/A City of Poplar Bluff

Total Projected Budget from All Sources

Match Contributed

$29,307.00

$0.00

$0.00

$0.00

$29,307.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-POP35-R5-P1

$7,326.75

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/28/2018

$0.00

To Date

06/28/2016

 (  )

$14,653.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Acquisition and demolition of 20 flood damaged houses. City will utilize a post-flood valuation for buyout along with an optional
relocation plan.

Location Description:

City of Poplar Bluff

All 6 renters have been relocated, 14 of 16 properties have been closed on, and asbestos inspection is complete for the first 10
properties.
Affirmatively Further Fair Housing:
 
2016 FH:
·         MO Commission on Human Rights- Fair Housing Consumer Guide Brochure
·         MO Commission on Human Rights- Fair Housing Laws Brochure
·         April is Fair Housing Month Brochure
 
2017 FH:
·         National Fair Housing Alliance – Fair Housing Rights of Persons With Disabilities Brochure
·         NFHA- Fair Housing Is Your Right Poster

Activity Progress Narrative:

2013-DS-07 PopBluff ADMActivity Title:

Project Number:

2013-DS-ADMIN-P5

Project Title:

Administration/Planning - P5

$21,980.25$14,653.50City of Poplar Bluff

$7,326.75     Program Funds Drawdown $14,653.50

$21,980.25$14,653.50Total Funds Expended
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·         MO Commission on Human Rights- Fair Housing Laws brochure
 
 
Items were posted at City Hall on their bulletin board in the lobby.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2013-DS-ADMIN-P6 / Administration/Planning P6Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A State of Missouri

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DS-JOP-PreK-R6-P1-ADM

Activitiy Category:

01/03/202001/01/2017

 (  )

Responsible Organization:

Administration Planned

2013-DS-02 Joplin PreK AdminActivity Title:

Project Number:

2013-DS-ADMIN-P6

Project Title:

Administration/Planning P6
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Overall

$24,000.00

Total Projected Budget from All Sources

Match Contributed

$24,000.00

$0.00

$0.00

$0.00

$24,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Local administration for the City of Joplin as part of construction of the  40,000 sq.ft. early childhood education facility.

Location Description:

Local administration for the City of Joplin as part of construction of the  40,000 sq.ft. early childhood education facility.

MarksNelson has beenawarded the contract for grant administration sevices. Administration fees are being split between the
City and State, with the City funds being expended first. City funds for administration have been fully drawn.
The State of Missouri CDBG does not require non-profit entities to take on the responsibility of affirmative furthering fair
housing.  The State of Missouri only requires Cities and Counties to meet the AFFH requirement.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,320.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$55,320.00

$0.00

$0.00

$0.00

$55,320.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-STADM-R6-P3

$6,146.31

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$55,320.00

To Date

01/01/2017

 (  )

$6,146.31

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Planned

Activity Description:

Final obligation of state administration funding

Location Description:

State of Missouri administration funding

Activity 11% complete.

Activity Progress Narrative:

DS State Admin Phase 3Activity Title:

Project Number:

2013-DS-ADMIN-P6

Project Title:

Administration/Planning P6

$6,146.31$6,146.31State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,146.31     Program Funds Drawdown $6,146.31

$6,146.31$6,146.31Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2013-DS-FEMA-P2 / FEMA Match-Joplin DS-03 - P1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,240,130.00

Urgent Need City of Joplin

Total Projected Budget from All Sources $2,240,130.00

$0.00

$0.00

$2,240,130.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-JOP16-R2-P1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

N/A

05/11/2017

12/07/2016

$0.00

To Date

05/11/2015

Area (  )

$2,240,130.00

Responsible Organization:

Debris removal Completed

2013-DS-03 - Joplin Debris RemovalActivity Title:

Project Number:

2013-DS-FEMA-P2

Project Title:

FEMA Match-Joplin DS-03 - P1

$2,240,130.00$0.00City of Joplin

$0.00     Program Funds Drawdown $2,240,130.00

$2,240,130.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Assistance with non-Federal share of debris removal in Joplin, MO

Location Description:

City of Joplin, MO

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

71/71# of Properties 71

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

2013-DS-03 Joplin
Demo - Phase I

DS-JOP03-R2-P1
2013-DS-FEMA-P2Clearance and

Demolition
City of Joplin General Account

2013-DS-03 Joplin
Demo - P2

DS-JOP03-R5-P22013-DS-INF-P4
Clearance and

Demolition
City of Joplin General Account

Association Description:
Total properties demolished being reported on main activity from Phase 1.
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2013-DS-INF-P1 / Infrastructure - P1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,700.00

Urgent Need Portageville

Total Projected Budget from All Sources

Match Contributed

$33,700.00

$0.00

$0.00

$0.00

$33,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-POR5-R1-P1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

01/08/2016

$0.00

To Date

01/08/2014

Direct ( Person )

$33,700.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

7500 ft of public drainage improvement in the City of Portagville will be reported in the activity phase of completion, # DS-
POR5-R3-P3

Location Description:

City of Portageville

Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.
Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1 Eviction Notice"
for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should Not" to
address impediments to fair housing.

Activity Progress Narrative:

2013-DS-01: Portageville - P1 Drainage/ EDActivity Title:

Project Number:

2013-DS-INF-P1

Project Title:

Infrastructure - P1

$33,700.00$0.00Portageville

$0.00     Program Funds Drawdown $33,700.00

$33,700.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2013-DS-INF-P2 / Infrastructure - P2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,360.00

Urgent Need Portageville

Total Projected Budget from All Sources $372,360.00

$0.00

$372,360.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-POR5-R2-P2

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

05/10/2017

$0.00

To Date

05/10/2015

 (  )

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

2013-DS-01; Portageville  - P2 DrainageActivity Title:

Project Number:

2013-DS-INF-P2

Project Title:

Infrastructure - P2
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$372,360.00

Most Impacted and Distressed Expended $0.00

Activity Description:

7500 ft of public drainage improvement in the City of Portagville will be reported in the activity phase of completion, # DS-
POR5-R3-P3

Location Description:

City of Portageville

Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.
Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1 Eviction Notice"
for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should Not" to
address impediments to fair housing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$372,360.00$0.00Portageville

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $372,360.00

$372,360.00$0.00Total Funds Expended

2013-DS-INF-P3 / Infrastructure - P3Project # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,957,000.00

Urgent Need Duquesne

Total Projected Budget from All Sources

Match Contributed

$1,957,000.00

$0.00

$0.00

$0.00

$1,957,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-DUQ5-R3-P1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/23/2017

07/28/2017

$0.00

To Date

07/23/2015

Area (  )

$1,957,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Repair of roads affected by May 2011 tornado and by heavy equipment using their roads for debris removal and other recovery
activity following the tornado. 2 major roads totaling 52,800 LF of repair

Location Description:

City of Duquesne

Affirmatively Furthering Fair Housing: An “April is Fair Housing Month” poster and an “In an Emergency, You Want to Know,
He’ll be the First on Scene” poster were displayed, and the city did two actions to address impediments to Fair Housing Choice:
an “Equal Housing Opportunity/We Do Business In Accordance With the Federal Fair Housing Law” poster and an “Reasonable
Accommodations Are Your Right by Law” poster

Activity Progress Narrative:

Duquesne Road Improvements - P1Activity Title:

Project Number:

2013-DS-INF-P3

Project Title:

Infrastructure - P3

$1,957,000.00$145,792.31Duquesne

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

83477/52800# of Linear feet of Public 83477

$0.00     Program Funds Drawdown $1,957,000.00

$1,957,000.00$145,792.31Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,819.00

Urgent Need Portageville

Total Projected Budget from All Sources

Match Contributed

$85,819.00

$0.00

$0.00

$0.00

$85,819.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-POR5-R3-P3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/23/2017

$0.00

To Date

07/23/2015

Area (  )

$31,339.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Final phase of 7500 LF of Portageville flood drainage improvements;

Location Description:

City of Portageville

Portageville Phase 3 INFActivity Title:

Project Number:

2013-DS-INF-P3

Project Title:

Infrastructure - P3

$31,339.50$0.00Portageville

$0.00     Program Funds Drawdown $31,339.50

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

2013-DS-01:
Portageville - P1

Drainage/ ED
DS-POR5-R1-P12013-DS-INF-P1

Rehabilitation/reconstru
ction of a public

improvement
Portageville General Account

2013-DS-01;
Portageville  - P2

Drainage
DS-POR5-R2-P22013-DS-INF-P2

Rehabilitation/reconstru
ction of a public

improvement
Portageville General Account

Association Description:
Activities indicate varying phases of the drainage project with final accomplishments being reported at 2013-DS-
INF-P3

$31,339.50$0.00Total Funds Expended
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Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.
Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1 Eviction Notice"
for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should Not" to
address impediments to fair housing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7500# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2013-DS-INF-P4 / Infrastructure - P4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DS-POP01-R5-P1

Activitiy Category:

06/28/201806/28/2016

Area (  )

Acquisition - buyout of residential properties Under Way

2013-DS-07 Poplar Bluff ACQActivity Title:

Project Number:

2013-DS-INF-P4

Project Title:

Infrastructure - P4
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Overall

$506,193.00

Low/Mod City of Poplar Bluff

Total Projected Budget from All Sources

Match Contributed

$506,193.00

$0.00

$0.00

$0.00

$506,193.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$59,268.06

$0.00

$0.00

Jul 1 thru Sep 30, 2017

$0.00

$0.00

N/A

$0.00

To Date

$393,685.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Acquisition of 20 flood damaged houses. City will utilize a post-flood valuation for buyout along with an optional relocation plan.

Location Description:

City of Poplar Bluff

All 6 renters have been relocated, 14 of 16 properties have been closed on, and asbestos inspection is complete for the first 10
properties.
Affirmatively Further Fair Housing:
 
2016 FH:
·         MO Commission on Human Rights- Fair Housing Consumer Guide Brochure
·         MO Commission on Human Rights- Fair Housing Laws Brochure
·         April is Fair Housing Month Brochure
 
2017 FH:
·         National Fair Housing Alliance – Fair Housing Rights of Persons With Disabilities Brochure
·         NFHA- Fair Housing Is Your Right Poster
·         MO Commission on Human Rights- Fair Housing Laws brochure
 
 
Items were posted at City Hall on their bulletin board in the lobby.
 

Activity Progress Narrative:

$95,964.73$77,637.98City of Poplar Bluff

No Accomplishments Performance Measures

Accomplishments Performance Measures

$59,268.06     Program Funds Drawdown $393,685.90

$95,964.73$77,637.98Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,500.00

Low/Mod City of Poplar Bluff

Total Projected Budget from All Sources

Match Contributed

$128,500.00

$0.00

$0.00

$0.00

$128,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-POP03-R5-P1

$2,400.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/28/2018

$0.00

To Date

06/28/2016

Area (  )

$2,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Demolition of 20 flood damaged houses. City will utilize a post-flood valuation for buyout along with an optional relocation plan.

Location Description:

City of Poplar Bluff

All 6 renters have been relocated, 14 of 16 properties have been closed on, and asbestos inspection is complete for the first 10
properties.
Affirmatively Further Fair Housing:
 
2016 FH:
·         MO Commission on Human Rights- Fair Housing Consumer Guide Brochure
·         MO Commission on Human Rights- Fair Housing Laws Brochure
·         April is Fair Housing Month Brochure
 
2017 FH:
·         National Fair Housing Alliance – Fair Housing Rights of Persons With Disabilities Brochure
·         NFHA- Fair Housing Is Your Right Poster

Activity Progress Narrative:

2013-DS-07 - PopBluff DEMOActivity Title:

Project Number:

2013-DS-INF-P4

Project Title:

Infrastructure - P4

$2,400.00$2,400.00City of Poplar Bluff

$2,400.00     Program Funds Drawdown $2,400.00

$2,400.00$2,400.00Total Funds Expended
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·         MO Commission on Human Rights- Fair Housing Laws brochure
 
 
Items were posted at City Hall on their bulletin board in the lobby.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$246,000.00

Low/Mod City of Poplar Bluff

Total Projected Budget from All Sources

Match Contributed

$246,000.00

$0.00

$0.00

$0.00

$246,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DS-POP28-R5-P1

$5,798.37

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/28/2018

$0.00

To Date

06/28/2016

Direct ( HouseHold )

$17,067.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Planned

Activity Description:

City will provide optional relocation plan for 20 flood-damaged homes to be acquired and demolished.

Location Description:

City of Poplar Bluff

All 6 renters have been relocated, 14 of 16 properties have been closed on, and asbestos inspection is complete for the first 10
properties.
Affirmatively Further Fair Housing:
 
2016 FH:
·         MO Commission on Human Rights- Fair Housing Consumer Guide Brochure
·         MO Commission on Human Rights- Fair Housing Laws Brochure
·         April is Fair Housing Month Brochure
 
2017 FH:
·         National Fair Housing Alliance – Fair Housing Rights of Persons With Disabilities Brochure
·         NFHA- Fair Housing Is Your Right Poster

Activity Progress Narrative:

2013-DS-07 PopBluffRELActivity Title:

Project Number:

2013-DS-INF-P4

Project Title:

Infrastructure - P4

$16,967.25$16,967.25City of Poplar Bluff

$5,798.37     Program Funds Drawdown $17,067.25

$16,967.25$16,967.25Total Funds Expended

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



·         MO Commission on Human Rights- Fair Housing Laws brochure
 
 
Items were posted at City Hall on their bulletin board in the lobby.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2013-DS-INF-P5 / Infrastructure - P5Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod City of Joplin

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DS-JOP-PreK-R6-P1

Activitiy Category:

01/03/202001/01/2017

 (  )

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Planned

2013-DS-02 Joplin PreKActivity Title:

Project Number:

2013-DS-INF-P5

Project Title:

Infrastructure - P5
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Overall

$4,976,000.00

Total Projected Budget from All Sources

Match Contributed

$4,976,000.00

$0.00

$0.00

$0.00

$4,976,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$29,485.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

$0.00

$0.00

N/A

$0.00

To Date

$29,485.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Project will assist Joplin Public School District with construction of a 40,000 sq.ft. early childhood education facility.

Location Description:

Joplin Pre-K faciity in the Joplin city limits

Community facility-Construction of a 40,000 sq ft early childhood education center.

    •  Site preparation activities are 95% complete
    •  Building pad construction has been completed
    •  Building construction is 70% complete
    •  Construction expenses are being split between the City and the State, with the City funding being expended first.
    •  City funding for construction has been fully drawn.
Constrcution Inspection

    •  Special Testing and construction inspection will be performed by Hollis Miller
    •  Special Testing has been performed on the mine caps and building caissons. Findings have been addressed.
The State of Missouri CDBG does not require non-profit entities to take on the responsibility of affirmative furthering fair
housing.  The State of Missouri only requires Cities and Counties to meet the AFFH requirement.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$29,485.00$29,485.00City of Joplin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$29,485.00     Program Funds Drawdown $29,485.00

$29,485.00$29,485.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 5

Monitoring Visits 0 2

Audit Visits 0 1

Technical Assistance Visits 0 2

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 4
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